

Current Contracts

Contract	Contract Name	Contract Description	Contract Sum	Start Date	Finish Date	Contract Period	Site Agent	
CH176	Carlton Depot	Unit 2 Industry Road Carlton Industrial Estate Barnsley	Alterations and Installation of Plastics Manufacturing Unit	£389,613.63	30-Sep-11	14 Weeks	Paul Bennett	
CH178	Swinton Fitzwilliam	Broadway Swinton	External Lift between Junior & Infant School	£121,841.00	25-Jul-11	14-Oct-11	12 Weeks	Gary Jenkinson
CH201	Beighton Healthcare Centre	Queens Road Beighton S20 1BJ	Refurbishment & Alterations	£520,000.00	03-Oct-11	12-Mar-12	Kevin Mitchell	
CH203	Doncster Road Infirmary - Ward 18	Armthorpe Road Doncaster DN2 5LT	Refurbishment of Ward 18	£778,575.18	03-Oct-11	12 Weeks	Paul Bennett	
CH204	Wentworth CE J & I School	Churchfield Lane Wentworth S62 7TX	Extension to the existing school	£320,993.63	25-Oct-11	09-Mar-12	17 Weeks	Stuart Williams
CH206	1 - 4 Forest Close	Oughtbridge Sheffield	Refurbish 24 Bungalows	£62,233.00	17-Oct-11	13-Feb-12	14 Weeks	Roy Tilson
YE179	Anlaby Re-Roofing Contract	Various addresses in Analby East Riding of Yorkshire	Re-Roofing of Council Houses	£718,500.00	13-Jun-11	22-Nov-11	22 Weeks	David Batty
YE181	Goole Re-Roofing Contract	Various Addresses in Goole	Re-Roofing of Council Houses		11-Jul-11	22-Nov-11	22 Weeks	Brian Wallis
YE191	Ilkestone Avenue	Goole	Installation of DPM to 4 properties	£0.00	08-Aug-11	16-Sep-11	5 Weeks	Kevin Mitchell
YE193	Fire Brigade Headquarters	Service HQ Summergroves Way Hull	New Offices & General Refurbishment	£212,867.10	22-Aug-11	25-Nov-11	9 Weeks	Tony Reynolds
YS161	Saltergate Primary School	Barnsley Road Scawsby DN5 8NQ	Extension & Alterations to Existing School, with M&E Installations	£2,308,244.24	28-Mar-11	26-Oct-11	26 Weeks	Mick Hodgson
YS162	Kirk Sandall Junior School	Magnolia Close Kirk Sandall DN3 1JG	Extension to form sports hall, changing rooms, additional kitchen area etc	£1,283,477.50	09-Mar-11	13-Sep-11	26 Weeks	Stuart Williams
YS172	Spencer Work Space	Anns Road Sheffield	Refurbishment of former Ann's Grove Primary School into a Community Centre & Enterprise Hub	£1,739,182.98	02-Nov-11	22-Jun-12	42 Weeks	Mick Hodgson
YS199	Maltby Redwood	Redwood Drive Maltby Rotherham	Special Needs Unit	£95,695.74	22-Aug-11	14-Aug-11	8 Weeks	Russell Johnson